Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2791AX

Est Number: 0044

Date:
Page:

08.13.2016

08.23.2016
1of18

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:

Contract ID: 2791AX

Est Number: 0044

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 08.23.2016

Page:

1of 18

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Pay Period End Date:

08.13.2016

Contract Location:
BLAIR SOUTH

Contractor:

HAWKINS CONSTRUCTION COMPANY

2516 DEER PARK BLVD
PO BOX 9008

OMAHA NE 68109-0008

Phone:
(402)342-1607

Escrow Agent:

Surety Co:

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

HARTFORD FIRE INSURANCE COMPANY

Counties
WASHINGTON
Project Fed State
Number Project Number
21791A STP-133-3(103)
000

Highway Begin End Description
Number Ref Ref
Post Post
133 13.09 19.12

SEED ELEC

PROG

11.13.2014
11.20.2014
12.01.2014

01.19.2015
01.19.2015

GRAD CONC PAVE CULV

Current Contract Amt
$26,714,222.28

Original Contract Amt
$26,496,310.19

% Dollar Comp

74%
% Time Comp

58%

Total to Date

Prev to Date

Total Earnings  $19,751,463.77 $19,599,054.71

Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Zelensky, Rich

Total for Adjustments

$190,942.19 $192,137.87
$19,942,405.96 $19,791,192.58
$.00 $.00

$.00 $.00

$.00 $.00

$19,942,405.96 $19,791,192.58

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$-147,322.13 $-147,322.13
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
-$147,322.13 -$147,322.13

Payment $19,795,083.83 $19,643,870.45

08.18.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

08.19.2016

08.22.2016

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$152,409.06
$-1,195.68
$151,213.38
$.00

$.00

$.00
$151,213.38

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$151,213.38

08.19.2016

08.22.2016
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0044 Pay Period End Date:  08.13.2016 Est Number: 0044 Pay Period End Date:  08.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1030.02 6.85 68,667.000 470,368.95
0001 0001 0064 0030.10 836,433.92 1.000 836,433.92 EMBANKMENT FOR SURCHARGE CY 68,667.000 470,368.95
MOBILIZATION Ls 0.000 0.00 (ESTABLISHED QUANTITY) 68,667.000 470,368.95
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 0069 1041.00 0.68  581,041.000 395,107.88
0002 0002 0065 1009.00 367,941.08 1.000 367,941.08 SALVAGING AND PLACING TOPSOIL SY 581,041.000 395,107.88
GENERAL CLEARING AND GRUBBING LS 0.000 0.00 175,000.000 119,000.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 1043.50 21.05 32.000 673.60
0003 0003 0066 1010.00 525 820,904.000  4,309,746.00 RIPRAP FILTER FABRIC SY 32.000 673.60
EXCAVATION cY 820,904.000  4,309,746.00 55.100 1,159.86
808,292.000  4,243,533.00 0.000 0.00
0.000 0.00 0012 0012 1043.69 32.38 4,569.000 147,944.22
0004 0004 1010.01 8.40 2,002.000 16,816.80 REINFORCED SOIL SLOPE SF 4,569.000 147,944.22
EXCAVATION (ESTABLISHED QUANTITY) cYy 2,002.000 16,816.80 7,675.650 248,537.55
1,684.000 14,145.60 0.000 0.00
0.000 0.00 0013 00130070 1101.00 6.67 16,712.000 111,469.04
0005 0005 1010.10 6.83  123,083.000 840,656.890 REMOVE PAVEMENT sy 16,712.000 111,469.04
EXCAVATION, BORROW cy 123,083.000 840,656.89 13,676.777 91,224.10
1,660.690 11,342.51 0.000 0.00
0.000 0.00 0014 00140071 1102.00 5.69 62,032.000 352,962.08
0006 0006 0067 1010.50 8.40 1,337.000 11,230.80 REMOVE ASPHALT SURFACE SY 62,032.000 352,962.08
REMOVAL OF UNSUITABLE MATERIAL cY 1,337.000 11,230.80 34,667.607 197,258.67
394.000 3,309.60 0.000 0.00
0.000 0.00 0015 0015 1106.00 6.67 3,956.000 26,386.52
0007 0007 0068 1011.00 30.00 3,776.000 113,280.00 REMOVE DRIVEWAY SY 3,956.000 26,386.52
WATER MGAL 3,776.000 113,280.00 70.804 472.26
3,761.500 112,845.00 0.000 0.00
0.000 0.00 0016 0072 1122.01 6.67 155.000 1,033.85
0008 0008 1012.00 162.97 312.000 50,846.64 REMOVE CONCRETE MEDIAN SURFACING Sy 155.000 1,033.85
RIGHT-OF-WAY MARKERS EACH 312.000 50,846.64 190.252 1,268.98
0.000 0.00 0.000 0.00
0.000 0.00 0017 0016 1124.00 5,250.08 1.000 5,250.08
REMOVE BUILDING EACH 1.000 5,250.08
FROM STATION 383+15 - STATION 383+80 RT. 1.000 5,250.08
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0044 Pay Period End Date:  08.13.2016 Est Number: 0044 Pay Period End Date:  08.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount

0018 0017 1124.01 105.00 1.000 105.00 0027 0026 1124.10 1.05 1.000 1.05

REMOVE BUILDING EACH 1.000 105.00 REMOVE BUILDING EACH 1.000 1.05

FROM STATION 383+18 - STATION 383+94 LT. 0.000 0.00 AT STATION 377+00 0.000 0.00

0.000 0.00 0.000 0.00

0019 0018 1124.02 1,575.02 1.000 1,575.02 0028 0027 112411 1.05 1.000 1.05

REMOVE BUILDING EACH 1.000 1,575.02 REMOVE BUILDING EACH 1.000 1.05

FROM STATION 384+10 - STATION 384+30 RT. 0.000 0.00 AT STATION 377+00 0.000 0.00

0.000 0.00 0.000 0.00

0020 0019 1124.03 105.00 1.000 105.00 0029 0028 1125.00 10,500.16 1.000 10,500.16

REMOVE BUILDING EACH 1.000 105.00 CLEAR TRACT EACH 1.000 10,500.16

FROM STATION 384+53 - STATION 384+84 LT. 0.000 0.00 FROM STATION 381+80 - STATION 385+50 LT. 1.000 10,500.16

0.000 0.00 0.000 0.00

0021 0020 1124.04 105.00 1.000 105.00 0030 0029 1125.01 15,750.24 1.000 15,750.24

REMOVE BUILDING EACH 1.000 105.00 CLEAR TRACT EACH 1.000 15,750.24

FROM STATION 605+86 - STATION 606+57 RT. 1.000 105.00 FROM STATION 382+30 - STATION 385+00 RT. 1.000 15,750.24

0.000 0.00 0.000 0.00

0022 0021 1124.05 105.00 1.000 105.00 0031 0030 1125.02 15,750.24 1.000 15,750.24

REMOVE BUILDING EACH 1.000 105.00 CLEAR TRACT EACH 1.000 15,750.24

FROM STATION 606+60 - STATION 607+05 RT. 1.000 105.00 FROM STATION 605+50 - STATION 607+50 RT. 1.000 15,750.24

0.000 0.00 0.000 0.00

0023 0022 1124.06 1.05 1.000 1.05 0032 0031 1125.03 26,250.40 1.000 26,250.40

REMOVE BUILDING EACH 1.000 1.05 CLEAR TRACT EACH 1.000 26,250.40

AT STATION 375+60 0.000 0.00 FROM STATION 373+50 - STATION 377+80 LT. 0.000 0.00

0.000 0.00 0.000 0.00

0024 0023 1124.07 1.05 1.000 1.05 0033 0032 1701.24 24.24 648.000 15,707.52

REMOVE BUILDING EACH 1.000 1.05 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 648.000 15,707.52
OR 8

AT STATION 376420 0.000 0.00 340.000 8,241.60

0.000 0.00 0.000 0.00

0025 0024 1124.08 1.05 1.000 1.05 0034 0033 1701.36 37.94 132.000 5,008.08

REMOVE BUILDING EACH 1.000 1.05 36" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 132.000 5,008.08
OR 8

AT STATION 376440 0.000 0.00 132.000 5,008.08

0.000 0.00 0.000 0.00

0026 0025 1124.09 1.05 1.000 1.05 0035 0034 1701.42 56.94 92.000 5,238.48

REMOVE BUILDING EACH 1.000 1.05 42" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 92.000 5,238.48
OR 8

AT STATION 376480 0.000 0.00 92.000 5,238.48

0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0044 Pay Period End Date:  08.13.2016 Est Number: 0044 Pay Period End Date:  08.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0036 0035 0073 3275.20 9.03 77,025.000 695,535.75 0045 0044 4310.18 212.08 14.000 2,969.12
CRUSH CONCRETE PAVEMENT SY 77,025.000 695,535.75 18" FLARED-END SECTION EACH 14.000 2,969.12
16,411.735 148,197.97 2.000 424.16
0.000 0.00 0.000 0.00
0037 0036 4018.00 365.33 1.000 365.33 0046 0045 4310.24 218.17 6.000 1,309.02
TAPPING EXISTING STRUCTURE EACH 1.000 365.33 24" FLARED-END SECTION EACH 6.000 1,309.02
0.000 0.00 6.000 1,309.02
0.000 0.00 0.000 0.00
0038 0037 4040.00 48.94 8.000 391.52 0047 0046 4360.42 851.05 2.000 1,702.10
REMOVE HEADWALLS FROM CULVERTS EACH 8.000 391.52 42" METAL FLARED-END SECTION EACH 2.000 1,702.10
4.000 195.76 0.000 0.00
0.000 0.00 0.000 0.00
0039 0038 4050.01 1.29 718.000 926.22 0048 0047 6105.01 72.11 10.000 721.10
EXCAVATION FOR PIPE, PIPE-ARCH CY 718.000 926.22 ROCK RIPRAP, TYPE A TON 10.000 721.10
CULVERTS, AND HEADWALLS 414.000 534.06 18.480 1,332.59
0.000 0.00 0.000 0.00
0040 0039 4100.06 1,318.86 2.000 2,637.72 0049 0048 7017.00 2.50 7,303.000 18,257.50
CLASS 47B-3000 CONCRETE FOR HEADWALL CcY 2.000 2,637.72 REMOVE GUARDRAIL LF 7,303.000 18,257.50
1.500 1,978.29 5,416.000 13,540.00
0.000 0.00 0.000 0.00
0041 0040 4105.59 833.88 15.150 12,633.28 0050 0049 7308.00 2,625.04 1.000 2,625.04
CLASS 47B-3000 CONCRETE FOR INLET AND CY 15.150 12,633.28 REMOVE SIGN, STRUCTURE, AND EACH 1.000 2,625.04
JUNCTION BOX 7.800 6,504.26 FOUNDATION 0.000 0.00
7.800 6,504.26 0.000 0.00
0042 0041 4130.06 7,378.32 0.030 221.35 0051 0050 0074 L006.00 131.25 121.000 15,881.25
CLASS 47B-3000 CONCRETE FOR PIPE CcY 0.030 221.35 COVER CROP SEEDING ACRE 121.000 15,881.25
CULVERT PLUG 0.000 0.00 92.597 12,153.36
0.000 0.00 0.000 0.00
0043 0042 4150.00 0.68 224.000 152.32 0052 0051 L019.13 1.26 12,518.000 15,772.68
REINFORCING STEEL FOR HEADWALL LB 224.000 152.32 EROSION CONTROL, CLASS 1D SY 12,518.000 15,772.68
168.000 114.24 119,018.293 149,963.04
0.000 0.00 0.000 0.00
0044 0043 4155.50 0.68 1,092.000 742.56 0053 0052 L019.14 173 3,316.000 5,736.68
REINFORCING STEEL FOR INLET AND LB 1,092.000 74256  EROSION CONTROL, CLASS 1E sy 3,316.000 5,736.68
JUNCTION BOX 600.000 408.00 4,173.764 7,220.61
535.000 363.80 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0044 Pay Period End Date:  08.13.2016 Est Number: 0044 Pay Period End Date:  08.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0054 0053 0075 L019.20 3.94 4,755.000 18,734.70 0063 0062 P400.18 28.58 1,281.000 36,610.98
EROSION CONTROL, CLASS 2A SY 4,755.000 18,734.70 18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 1,281.000 36,610.98
17,943.594 70,697.77 955.000 27,293.90
0.000 0.00 11.000 314.38
0055 0054 L019.22 10.24 512.000 5,242.88 0064 0063 P402.24 24.24 361.000 8,750.64
EROSION CONTROL, CLASS 2C SY 512.000 5,242.88 24" CULVERT PIPE, TYPE 3,4,50R 6 LF 361.000 8,750.64
119.691 1,225.64 361.000 8,750.64
0.000 0.00 0.000 0.00
0056 0055 L020.50 183.75 62.000 11,392.50 4012 4012 A699.90 53,545.10 0.000 0.00
TRANSITION MAT SY 62.000 11,392.50 REMOVE EACH 1.000 53,545.10
47.000 8,636.25 Remove unsuitable material at Sta 629+00 Lt to 1.000 53,545.10
0.000 0.00  st3 630+00 Lt. 0.000 0.00
0057 0056 L022.11 221 15,736.000 34,776.56 4015 4015 0030.10 819,705.24 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 15,736.000 34,776.56 MOBILIZATION LS 1.000 819,705.24
1,379.000 3,047.59 NEW MOBILIZATION 1.000 819,705.24
0.000 0.00 0.000 0.00
0058 0057 0076 L022.81 2.21 4,160.000 9,193.60 4016 4016 0030.10 16,728.68 0.000 0.00
SILT CHECK, TYPE 1-HIGH LF 4,160.000 9,193.60 MOBILIZATION LS 1.000 16,728.68
15,509.303 34,275.56 NEW MOBILIZATION 1.000 16,728.68
0.000 0.00 0.000 0.00
0059 0058 L022.83 3.10 2,148.000 6,658.80 4017 4017 1009.00 360,582.26 0.000 0.00
SILT CHECK, TYPE 2-HIGH LF 2,148.000 6,658.80 GENERAL CLEARING AND GRUBBING LS 1.000 360,582.26
2,969.046 9,204.04 NEW GENERAL CLEARING AND GRUBBING 1.000 360,582.26
0.000 0.00 0.000 0.00
0060 0059 P070.12 18.64 100.000 1,864.00 4018 4018 1009.00 7,358.82 0.000 0.00
12" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 100.000 1,864.00 GENERAL CLEARING AND GRUBBING LS 1.000 7,358.82
643.400 11,992.98 NEW GENERAL CLEARING AND GRUBBING 1.000 7,358.82
0.000 0.00 0.000 0.00
0061 0060 P300.24 24.24 276.000 6,690.24 4027 4027 A900.10 8,564.64 0.000 0.00
24" CULVERT PIPE, TYPE 3,40R 5 LF 276.000 6,690.24  ADDITIONAL WORK EACH 1.000 8,564.64
238.000 5,769.12 Additional work due to a survey error at Sta 638+00 1.000 8,564.64
0.000 0.00 | tto Sta 645+00 Lt 0.000 0.00
0062 0061 P300.42 66.14 84.000 5,555.76 4030 4030 A581.00 466.16 0.000 0.00
42" CULVERT PIPE, TYPE 3,4 OR 5 LF 84.000 5,5655.76  INSTALL EACH 1.000 466.16
78.000 5,158.92 1.000 466.16

Install and remove orange safety fence for

0.000 0.00  |andowner at Sta 8454+50 Lt to Sta 8456+50 Lt 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0044 Pay Period End Date:  08.13.2016 Est Number: 0044 Pay Period End Date:  08.13.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4035 4035 3999.10 1,575.00 0.000 0.00 0066 0078 1020.01 84.00 244.000 20,496.00
RESTORATION LS 1.000 1,575.00 DELINEATOR, TYPEI EACH 244.000 20,496.00
. . 1.000 1,575.00 0.000 0.00
Restoration, (Grading) for 404 area, Sta. 628 Rt,
restoration plan approved by C.O.E. on 9-18-15 0.000 0.00 0.000 0.00
4036 4036 L019.14 2.05 0.000 0.00 0067 0079 2009.51 408.16 31.710 12,942.75
EROSION CONTROL, CLASS 1E SY 2,307.000 4,729.35 CRUSHED ROCK EMBEDMENT STA 31.710 12,942.75
Erosion Control 1E, for 404 area Sta 628 Rt. 666.242 1,365.80 11.001 4,490.17
restoration plan approved by C.O.E. on 9-18-15 0.000 0.00 0.000 0.00
4037 4037 L022.83 3.68 0.000 0.00 0068 0080 2010.03 20.56 5,833.000 119,926.48
SILT CHECK, TYPE 2-HIGH LF 100.000 368.00 CRUSHED ROCK SURFACE COURSE TON 5,833.000 119,926.48
Silt check type 2-high, for 404 area Sta 628 100.000 368.00 14,022.020 288,292.72
Rtrestoration plan approved by C.O.E. on 9-18-15. 0.000 0.00 508.860 10,462.16
4042 4042 8010.00 20.56 0.000 0.00 0069 0081 2021.00 81.41 26.000 2,116.66
CRUSHED ROCK FOR BASE COURSE TON 335.580 6,899.52 MAILBOX POST EACH 26.000 2,116.66
Crushed rock for base course = 1" Rock for 335.580 6,899.52 3.000 244.23
Temporary Driveway Surface 0.000 0.00 0.000 0.00
4010 4010 A699.91 4,236.53 0.000 0.00 0070 0082 0108 3017.40 26.28 6,850.000 180,018.00
REMOVE EACH 1.000 4,236.53 CONCRETE CLASS 47B-3000 MEDIAN SY 6,850.000 180,018.00
SURFACING
Removed old 12" water main abandoned by the 1.000 4,236.53 6,301.396 165,600.69
City of Blair Sta 633+00 Lt to Sta 638+00 Lt. City 0.000 0.00 0.000 0.00
Funds 0071 0083 0109 3075.32 3023 16,958.000 512,640.34
4011 4011 A699.91 6,464.49 0.000 0.00 8" CONCRETE PAVEMENT, CLASS 47B-3500 sy 16,958.000 512,640.34
REMOVE EACH 1.000 6,464.49 11.742.592 354.978.56
Removed old 4" sanitary sewer abandoned by the 1.000 6,464.49 0.000 0.00
City of Blair Sta 636+00 Rt to Sta 649+00 Rt. City 0.000 000 1072 00840110 3075.52 3916 3611000 141.406.76
Funds . . ,611. ,406.
10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 3,611.000 141,406.76
GROUP 1 GRADING Contracted 9,078,405.99 7.788.203 304.986.03
Current 9,165,254.79 2301.732 90.135.83
In place 7,398,202.97 0073 3075.56 3548 207,889.000  7,375,901.72
This Estimate 718244 10" Dowé)f:gocléll\JCRETE PAVEMENT CLASS . 839, 375,901,
GROUP 3 CONCRETE PAVEMENT 47B-3500 ' SY 207,889.000 7,375,901.72
0065 0030.30 1,473,729.41 1.000  1,473,729.41 _ 147604978 5,237.024.61
0077 0107 . ) ) . . ) ) . 44.276 1.570.91
MOBILIZATION LS 0.000 0.00
0.000 0.00 0074 0086 0112 4024.55 84.64 66.000 5,586.24
0.000 0.00 FLUME SPILLWAY LF 66.000 5,586.24
39.000 3,300.96
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0044 Pay Period End Date:  08.13.2016 Est Number: 0044 Pay Period End Date:  08.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0075 0087 0113 4024.70 2,644.97 5.000 13,224.85 0084 0096 8029.25 5.35 106,674.000 570,705.90
CONCRETE FLUME, TYPE | EACH 5.000 13,224.85 FOUNDATION COURSE SY 106,674.000 570,705.90
0.000 0.00 . 137,077.464 733,364.43
0.000 0.00 4 -2,825.276 -15,115.23
0076 0088 4900.24 446.26 21.000 9,371.46 0085 0097 0118 8032.04 0.63  155,178.000 97,762.14
AREA INLET SEDIMENT FILTER EACH 21.000 9,371.46 CRUSHED CONCRETE FOUNDATION COURSE SY 155,178.000 97,762.14
0.000 000 4 48,228.602 30,384.01
0.000 0.00 4,153.206 2,616.52
0077 0089 0114 4900.25 152.25 47.000 7,155.75 0086 0098 0119 8060.05 49.24 906.000 44,611.44
CURB INLET SEDIMENT FILTER EACH 47.000 7,155.75 GRANULAR SUBDRAIN EACH 906.000 44,611.44
0.000 0.00 50.000 2,462.00
0.000 0.00 0.000 0.00
0078 0090 7011.20 24.15 387.500 9,358.13 0087 0099 0120 8101.50 1.07  261,852.000 280,181.64
W-BEAM GUARDRAIL LF 387.500 9,358.13  STABILIZED SUBGRADE SY 261,852.000 280,181.64
387.500 9,358.13 185,306.066 198,277.51
0.000 0.00 TYPELIME 1,327.930 1,420.89
0079 0091 7024.25 2,310.04 2.000 4,620.08 0088 0100 9009.78 41.44 4,567.000 189,256.48
GUARDRAIL END TREATMENT, TYPE | EACH 2.000 4,620.08 TEMPORARY SURFACING SY 377.000 15,622.88
2.000 4,620.08 g 552.638 22,901.32
0.000 0.00 0.000 0.00
0080 0092 0115 7515.36 1.09 92,000.000 100,280.00 0089 0101 0121 9009.86 25.83 64,190.000 1,658,027.70
5" WHITE WET REFLECTIVE POLYUREA LF 92,000.000 100,280.00 SURFACING 6" SY 62,385.000 1,611,404.55
PAVEMENT MARKING, GROOVED 0.000 0.00 27,796.800 717,991.37
0.000 0.00 248.219 6,411.50
0081 0093 7515.38 6.83 1,400.000 9,562.00 0090 0102 9009.87 32.43 13,831.000 448,539.33
12" WHITE WET REFLECTIVE POLYUREA LF 1,400.000 9,562.00 SURFACING 8" SY 13,831.000 448,539.33
PAVEMENT MARKING, GROOVED 0.000 0.00 4,037.952 130,950.78
0.000 0.00 385.165 12,490.90
0082 0094 0116 7516.35 1.09 67,500.000 73,575.00 0091 0103 9034.00 1.90 1,489.000 2,829.10
5" YELLOW WET REFLECTIVE POLYUREA LF 67,500.000 73,575.00 PREPARATION OF INTERSECTIONS AND SY 1,489.000 2,829.10
PAVEMENT MARKING, GROOVED 0.000 0.00 DRIVEWAYS 0.000 0.01
0.000 0.00 0.000 0.00
0083 0095 0117 8022.00 192.84 4,938.000 952,243.92 0092 0104 0122 9111.00 31.55 1,390.000 43,854.50
HYDRATED LIME TON 4,938.000 952,243.92 WATER MGAL 1,390.000 43,854.50
2,544.890 490,756.60 1,968.000 62,090.40
0.000 0.00 0.000 0.00
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0093 0105 0123 9170.00 220.50 1,409.285 310,747.34 4029 4029 A900.10 3,208.06 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 1,409.285 310,747.34  ADDITIONAL WORK EACH 1.000 3,208.06
0.000 0.00 Additional work due to a survey error at Sta 1.000 3,208.06
0.000 0.00  8405+00 to Sta 8411+88.85 0.000 0.00
0094 0106 0124 9173.20 1.95 43,138.000 84,119.10 4033 4033 3075.12 40.04 0.000 0.00
SUBGRADE PREPARATION SY 43,138.000 84,119.10 6" CONCRETE PAVEMENT, CLASS 47B-3500 SY 1,948.000 77,997.92
14,178.694 27,648.45 - 0.000 0.00
6" Concrete Pavement as per revision #1
381.925 744.75 0.000 0.00
4004 4004 1101.25 4.28 0.000 0.00 4034 4034 9009.79 47.54 0.000 0.00
SAWING PAVEMENT LF 100.000 428.00 TEMPORARY SURFACING SY 4,190.000 199,192.60
) 1,036.000 4,434.08 . . 3,757.581 178,635.41
Full depth sawing State Funds Temporary surfacing 10" includes removal
0.000 0.00 11.712 556.79
4005 4005 1101.25 4.28 0.000 0.00 4040 4040 7011.20 42.00 0.000 0.00
SAWING PAVEMENT LF 500.000 2,140.00 W-BEAM GUARDRAIL LF 337.500 14,175.00
1,580.000 6,762.40 . . . 337.500 14,175.00
Full depth sawing City Funds W beam guardrail, on Sta 8450 series roadthis
0.000 0.00 " price includes 4 terminal sections. 0.000 0.00
4008 4008 6103.01 2.65 0.000 0.00 4043 4043 6618.13 1,655.24 0.000 0.00
GEOGRID SY 200.000 530.00 REPAIR EACH 1.000 1,655.24
) 452.463 1,199.03 ) . 1.000 1,655.24
Geogrid (Tensar BX 1100) Repair 6 curb inlets from Sta 604+00 Rt to Sta
0.000 0.00  g28+00 Rt. 0.000 0.00
4009 4009 1043.61 1.94 0.000 0.00 GROUP 3 CONCRETE PAVEMENT Contracted 14,754,790.22
GEOTEXTILE FABRIC SY 250.000 485.00 Current 14.840.409.75
Geotextile Fabric (TC Mirafi 600 X) 473.263 918.13 In place 10,480,504.28
0.000 0.00 This Estimate 111,295.02
4019 4019 0030.30 1,414,780.23 0.000 0.00 GROUP 4 CULVERTS
MOBILIZATION LS 1.000 1,414,780.23 0095 01250175 0030.40 105,040.08 1.000 105,040.08
NEW MOBILIZATION 1.000  1414,780.23  MOBILIZATION LS 0.000 0.00
0.000 0.00 0.000 0.00
4020 4020 0030.30 58,949.18 0.000 0.00 0.000 0.00
MOBILIZATION LS 1.000 58,949.18 0096 0126 1010.46 28.11 129.000 3,626.19
NEW MOBILIZATION 1.000 58,949.18 REMOVAL OF UNSUITABLY WET SOIL CcY 129.000 3,626.19
0.000 0.00 129.000 3,626.19
4028 4028 A900.10 6,064.46 0.000 0.00 0.000 0.00
ADDITIONAL WORK EACH 1.000 6,064.46
Additional work due to a survey error at Sta 1.000 6,064.46
8251+00 to Sta 8258+57.43 0.000 0.00
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0097 0176 1119.00 174.94 2.000 349.88 0106 0135 4100.06 1,318.86 2.400 3,165.26
REMOVE INLET EACH 2.000 349.88 CLASS 47B-3000 CONCRETE FOR HEADWALL cY 2.400 3,165.26
3.000 524.82 2.400 3,165.26
0.000 0.00 0.000 0.00
0098 0127 3089.80 171.73 22.000 3,778.06 0107 0136 0181 4105.59 648.30 153.750 99,676.13
FLOWABLE FILL CONCRETE cY 22.000 3,778.06 CLASS 47B-3000 CONCRETE FOR INLET AND cY 153.750 99,676.13
94.000 16,142.62 JUNCTION BOX 123.100 79,805.73
4.000 686.92 0.000 0.00
0099 0128 0177 4002.00 2.04 4,000.000 8,160.00 0108 0137 4107.07 690.29 3.900 2,692.13
CAST IRON COVER AND FRAME LB 4,000.000 8,160.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 3.900 2,692.13
3,625.000 7,395.00 COLLARS 21.110 14,572.02
0.000 0.00 0.000 0.00
0100 0129 4004.00 2.93 440.000 1,289.20 0109 0138 4150.00 0.68 313.000 212.84
CAST IRON GRATE LB 440.000 1,289.20 REINFORCING STEEL FOR HEADWALL LB 313.000 212.84
0.000 0.00 3.130 2.13
0.000 0.00 0.000 0.00
0101 01300178 4004.50 2.14  30,412.000 65,081.68 0110 0139 0182 4155.50 0.68  12,442.000 8,460.56
CAST IRON GRATE AND FRAME LB 30,412.000 65,081.68 REINFORCING STEEL FOR INLET AND LB 12,442.000 8,460.56
30,000.000 64,200.00 JUNCTION BOX 10,406.000 7,076.08
0.000 0.00 0.000 0.00
0102 0131 4004.80 1.15 1,404.000 1,614.60 0111 0140 4157.00 0.68 288.000 195.84
STRUCTURAL STEEL FOR FACE ARMOR LB 1,404.000 1,614.60 REINFORCING STEEL FOR COLLARS LB 288.000 195.84
0.000 0.00 542.000 368.56
0.000 0.00 0.000 0.00
0103 01320179 4035.00 31.24 9.000 281.16 0112 0183 4310.15 517.90 2.000 1,035.80
REMOVE FLARED-END SECTION EACH 9.000 281.16 15" FLARED-END SECTION EACH 2.000 1,035.80
9.000 281.16 2.000 1,035.80
0.000 0.00 0.000 0.00
0104 0133 4040.00 55.27 31.000 1,713.37 0113 01410184 4310.18 435.75 2.000 871.50
REMOVE HEADWALLS FROM CULVERTS EACH 31.000 1,713.37 18" FLARED-END SECTION EACH 2.000 871.50
18.000 994.86 2.000 871.50
0.000 0.00 0.000 0.00
0105 0134 0180 4050.01 1.11 8,876.000 9,852.36 0114 0142 0185 4310.24 527.57 2.000 1,055.14
EXCAVATION FOR PIPE, PIPE-ARCH cy 8,876.000 9,852.36 24" FLARED-END SECTION EACH 2.000 1,055.14
CULVERTS, AND HEADWALLS 7,257.333 8,055.64 10.000 5,275.70
0.000 0.00 0.000 0.00
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Est Number: 0044 Pay Period End Date:  08.13.2016 Est Number: 0044 Pay Period End Date:  08.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0115 0143 0186 4310.30 653.21 3.000 1,959.63 0124 0151 4670.05 106.41 140.000 14,897.40
30" FLARED-END SECTION EACH 3.000 1,959.63 CULVERT SANDFILL CcY 140.000 14,897.40
3.000 1,959.63 81.900 8,714.98
0.000 0.00 0.000 0.00
0116 0187 4310.36 1,175.12 1.000 1,175.12 0125 0152 4880.12 324.03 62.000 20,089.86
36" FLARED-END SECTION EACH 1.000 1,175.12 JACKING 12" CULVERT PIPE, TYPE 2 CLASS IV LF 0.000 0.00
1.000 1,175.12 0.000 0.00
0.000 0.00 0.000 0.00
0117 0144 4360.24 233.02 5.000 1,165.10 0126 0153 4880.24 295.12 265.000 78,206.80
24" METAL FLARED-END SECTION EACH 5.000 1,165.10 JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV LF 265.000 78,206.80
1.000 233.02 265.000 78,206.80
0.000 0.00 0.000 0.00
0118 0145 4360.30 309.76 6.000 1,858.56 0127 0154 4880.36 347.50 180.000 62,550.00
30" METAL FLARED-END SECTION EACH 6.000 1,858.56 JACKING 36" CULVERT PIPE, TYPE 2 CLASS IV LF 180.000 62,550.00
2.000 619.52 178.000 61,855.00
0.000 0.00 0.000 0.00
0119 0146 4360.36 468.43 7.000 3,279.01 0128 0155 4880.48 578.21 189.000 109,281.69
36" METAL FLARED-END SECTION EACH 7.000 3,279.01  JACKING 48" CULVERT PIPE, TYPE 2 CLASS IV LF 189.000 109,281.69
2.000 936.86 142.000 82,105.82
0.000 0.00 0.000 0.00
0120 0147 4360.72 2,042.14 1.000 2,042.14 0129 0156 0188 P070.24 38.53 299.000 11,520.47
72" METAL FLARED-END SECTION EACH 1.000 2,042.14 24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 299.000 11,520.47
1.000 2,042.14 186.000 7,166.58
0.000 0.00 0.000 0.00
0121 0148 4460.24 527.57 2.000 1,055.14 0130 0189 P070.30 51.39 30.000 1,541.70
24" CONCRETE FLARED-END SECTION EACH 2.000 1,055.14 30" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 30.000 1,541.70
2.000 1,055.14 32.000 1,644.48
0.000 0.00 0.000 0.00
0122 0149 4460.36 1,175.12 1.000 1,175.12 0131 0157 P128.12 12.89 62.000 799.18
36" CONCRETE FLARED-END SECTION EACH 1.000 1,175.12 12" CULVERT PIPE, TYPE 2 CLASS IV LF 0.000 0.00
1.000 1,175.12 0.000 0.00
0.000 0.00 0.000 0.00
0123 0150 4460.48 1,353.92 4.000 5415.68 0132 0158 P128.24 31.43 265.000 8,328.95
48" CONCRETE FLARED-END SECTION EACH 4.000 5,415.68 24" CULVERT PIPE, TYPE 2 CLASS IV LF 265.000 8,328.95
4.000 5,415.68 269.000 8,454.67
0.000 0.00 0.000 0.00
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0133 0159 P128.36 57.22 180.000 10,299.60 0142 0168 P402.15 18.60 67.000 1,246.20
36" CULVERT PIPE, TYPE 2 CLASS IV LF 180.000 10,299.60 15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 67.000 1,246.20
178.000 10,185.16 67.000 1,246.20
0.000 0.00 0.000 0.00
0134 0160 P128.48 112.21 570.000 63,959.70 0143 0169 P402.24 38.32 207.000 7,932.24
48" CULVERT PIPE, TYPE 2 CLASS IV LF 570.000 63,959.70 24" CULVERT PIPE, TYPE 3,4,50R 6 LF 207.000 7,932.24
570.000 63,959.70 201.000 7,702.32
0.000 0.00 0.000 0.00
0135 0161 P150.24 35.58 378.000 13,449.24 0144 0170 0190 P700.15 24.40 1,268.000 30,939.20
24" CULVERT PIPE, TYPE 5 LF 378.000 13,449.24 15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,268.000 30,939.20
387.000 13,769.46 1,337.000 32,622.80
0.000 0.00 44.000 1,073.60
0136 0162 P150.30 57.57 545.000 31,375.65 0145 01710191 P700.18 28.02 2,217.000 62,120.34
30" CULVERT PIPE, TYPE 5 LF 545.000 31,375.65 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 2,217.000 62,120.34
339.000 19,516.23 2,409.000 67,500.18
0.000 0.00 607.000 17,008.14
0137 0163 P150.36 64.96 449.000 29,167.04 0146 0172 P700.24 38.49 1,306.000 50,267.94
36" CULVERT PIPE, TYPE 5 LF 449.000 29,167.04 24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,306.000 50,267.94
601.000 39,040.96 1,594.000 61,353.06
0.000 0.00 128.000 4,926.72
0138 0164 P150.42 74.14 206.000 15,272.84 0147 0173 P700.30 50.43 1,651.000 83,259.93
42" CULVERT PIPE, TYPE 5 LF 0.000 0.00 30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,651.000 83,259.93
0.000 0.00 1,644.850 82,949.79
0.000 0.00 0.000 0.00
0139 0165 P150.72 190.82 214.000 40,835.48 0148 0174 0192 P700.36 63.06 1,151.000 72,582.06
72" CULVERT PIPE, TYPE 5 LF 214.000 40,835.48 36" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,151.000 72,582.06
214.000 40,835.48 1,023.000 64,510.38
0.000 0.00 0.000 0.00
0140 0166 P400.18 30.92 118.000 3,648.56 4001 4001 4350.42 94.81 0.000 0.00
18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 118.000 3,648.56 42" CORRUGATED METAL PIPE LF 206.000 19,530.86
0.000 0.00 42" corrugated metal pipe with 3" X 1" corrugations 200.000 18,962.00
0.000 0.00 0.000 0.00
0141 0167 P400.24 38.49 472.000 18,167.28 4002 4002 4805.12 12.89 0.000 0.00
24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 472.000 18,167.28 12" STEEL CASING LF 62.000 799.18
369.000 14,202.81 12" ID X .281 Steel PipePipe Run 29A 62.000 799.18
0.000 0.00 0.000 0.00
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4003 4003 4810.12 310.00 0.000 0.00 0151 0195 0200 L001.02 498.76 40.000 19,950.40
JACKING 12" STEEL CASING PIPE LF 62.000 19,220.00 SEEDING, TYPE B ACRE 40.000 19,950.40
Pipe Run 29A 62.000 19,220.00 5.157 2,572.11
0.000 0.00 0.000 0.00
4013 4013 4035.90 1,728.09 0.000 0.00 0152 0196 L001.03 1,023.77 5.000 5,118.85
REMOVE AND REINSTALL FLARED-END EACH 1.000 1,728.09 SEEDING, TYPE C ACRE 5.000 5,118.85
SECTION 1.000 1,728.09 1.662 1,701.51
Remove & reinstall FES due to survey error on 0.000 0.00 0.000 0.00
Pipe run #30 at Sta 587+00 Rt 0153 0197 0201 L032.75 126.00 273.000 34,398.00
4021 4021 0030.40 99,788.08 0.000 000  MULCH TON 273.000 34,398.00
MOBILIZATION LS 1.000 99,788.08 96.048 12.102.05
NEW MOBILIZATION 1.000 99,788.08 0.000 0.00
0.000 0.00
4023 4023 0030.50 1,527.77 0.000 0.00
4022 4022 0030.40 5,252.00 0.000 0.00  MOBILIZATION LS 1.000 1,527.77
MOBILIZATION LS 1.000 5,252.00
’ 1.000 1,527.77
1.000 525200 NEW MOBILIZATION
NEW MOBILIZATION ' e 0.000 0.00
0.000 0.00
4024 4024 0030.50 47.25 0.000 0.00
4031 4031 A699.91 1,153.61 0.000 0.00 MOBILIZATION LS 1.000 47.25
REMOVE EACH 1.000 1,153.61
’ 1.000 47.25
1.000 115361 NEW MOBILIZATION
Remove old abandoned water main casing at Sta. 0'000 ' 0'00 0.000 0.00
604+80 Rt because of conflict with culvert run #33 : : 4038 4038 L001.17 2.625.00 0.000 0.00
GROUP 4 CULVERTS Contracted 1,179,016.63 SEEDING, TYPE WETLAND ACRE 0.160 420.00
Current 1,185,286.49 . . .
Wetland seeding, for 404 area Sta 628 Rt 0.160 420.00
_ In Place 1142,451.12  yestoration plan approved by C.O.E on 9-18-15. 0.000 0.00
This Estimate 2369538 4039 4039 L001.01 1,023.75 0.000 0.00
GROUP 5 SEEDING SEEDING, TYPE A ACRE 0.460 470.93
0149 0193 0198 0030.50 1,575.02 1.000 1,575.02 Buffer (Type A) seeding for 404 Sta 628 R 0.460 470.93
uffer (Type A) seeding for area Sta t
MOBILIZATION LS 0.000 0.00 restoration plan approved by C.O.E. on 9-18-15. 0.000 0.00
0.000 0.00 4041 4041 L999.10 421.105 0.000 0.00
0.000 000 TRee EACH 57.000 24,002.99
0150 0194 0199 L001.01 813.76 76.000 61,845.76 57.000 24.002.99
Planting 57 trees, for 404 area Sta 628 Rt '
SEEDING, TYPE A ACRE 76.000 61,845.76  estoration plan approved by C.O.E. on 9-18-15 0.000 0.00
48.016 39,073.50
0.000 0.00 GROUP 5 SEEDING Contracted 122,888.03
Current 147,781.94
In place 81,918.11

This Estimate

0.00
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GROUP 8B ELECTRICAL 0162 0210 A800.63 5.25 520.000 2,730.00
0154 0202 0030.80 1,050.02 1.000 1,050.02 OPERATION AND MAINTENANCE OF DAY 520.000 2,730.00
MOBILIZATION LS 1.000 1,050.02 TEMPORARY LIGHTING SYSTEM 420.000 2,205.00
0.000 0.00 NO. 1 14.000 73.50
0.000 0.00 0163 o211 AB00.64 5.25 400.000 2,100.00
0155 0203 1136.03 1,890.03 1.000 1,890.03 OPERATION AND MAINTENANCE OF DAY 400.000 2,100.00
REMOVE EACH 1.000 1,890.03 TEMPORARY LIGHTING SYSTEM 256.000 1,344.00
TEMPORARY LIGHTING SYSTEM NO. 1 0.000 000 No.2 14.000 7350
0.000 000 0164 0212 A800.65 6.30 245.000 1,543.50
0156 0204 1136.04 1,470.02 1.000 1,470.02  OPERATION AND MAINTENANCE OF DAY 245.000 1,543.50
REMOVE EACH 1.000 1,470.02 TEMPORARY LIGHTING SYSTEM 126.000 793.80
TEMPORARY LIGHTING SYSTEM NO. 2 0.000 000 \o.3 14.000 88.20
0.000 000 0165 0213 A800.66 8.40 100.000 840.00
0157 0205 1136.05 1,155.02 1.000 1,155.02  OPERATION AND MAINTENANCE OF DAY 100.000 840.00
REMOVE EACH 1.000 1,155.02 TEMPORARY LIGHTING SYSTEM 0.000 0.00
TEMPORARY LIGHTING SYSTEM NO. 3 0.000 000 \o. 4 0.000 0.00
0.000 0.00
GROUP 8B ELECTRICAL Contracted 52,259.20
0158 0206 1136.06 1,470.02 1.000 1,470.02 Current 52.250.20
REMOVE EACH 1.000 1,470.02 In place 30.749.35
TEMPORARY LIGHTING SYSTEM NO. 4 0.000 0.00 This Estimate 235.20
0.000 000 GROUP 10 GENERAL ITEMS
0159 0207 AT780.16 13,440.21 1.000 1344021 0166 0214 0245 0001.08 0.50  200,000.000 100,000.00
TEMPORARY LIGHTING SYSTEM EACH 1.000 1344021 B ARRICADE, TYPE II BDAY 200,000,000 100,000.00
NO. 2 1.000 13,440.21 64,941.000 32,470.50
0.000 0.00 2,774.000 1,387.00
0160 0208 AT780.17 11,550.18 1.000 11,550.18 9167 02150246 0001.10 231  81,680.000 188,680.80
TEMPORARY LIGHTING SYSTEM EACH 1.000 11,550.18 B ARRICADE, TYPE Il I 81.680.000 188,680.80
NO. 3 1.000 11,550.18 52,424,000 121,099.44
0.000 0.00 2,018.000 4,661.58
0161 0209 A780.18 13,020.20 1.000 13020.20 o168 0216 0247 0001.75 368  1,000.000 3,680.00
TEMPORARY LIGHTING SYSTEM EACH 1.000 13,020.20  TEMPORARY SIGN DAY EACH 1,000.000 3.680.00
NO. 4 0.800 10,416.16 633.000 2,329.44
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0044 Pay Period End Date:  08.13.2016 Est Number: 0044 Pay Period End Date:  08.13.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0169 0217 0248 0001.90 0.53 73,330.000 38,864.90 0178 0226 0253 0010.04 2,787.67 1.000 2,787.67
SIGN DAY EACH 73,330.000 38,864.90 FIELD OFFICE EACH 1.000 2,787.67
43,717.000 23,170.01 0.000 0.00
1,680.000 890.40 0.000 0.00
0170 0218 0249 0001.99 0.47 30,261.000 14,222.67 0179 0227 0254 0030.10 46,725.71 1.000 46,725.71
CONTRACTOR FURNISHED SIGN DAY EACH 30,261.000 14,222.67 MOBILIZATION LS 0.000 0.00
15,956.000 7,499.32 0.000 0.00
964.000 453.08 0.000 0.00
0171 0219 0002.28 0.50 62,500.000 31,250.00 0180 0228 4022.05 9.77 4,000.000 39,080.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 62,500.000 31,250.00 TEMPORARY SLOPE DRAIN LF 4,000.000 39,080.00
3,834.000 1,917.00 200.000 1,954.00
0.000 0.00 0.000 0.00
0172 0220 0002.30 0.50 20,000.000 10,000.00 0181 0229 0255 9110.01 147.00 400.000 58,800.00
PAVEMENT MARKING REMOVAL LF 20,000.000 10,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 400.000 58,800.00
1,073.000 536.50 22.540 3,313.38
0.000 0.00 0.000 0.00
0173 0221 0002.44 0.47  179,500.000 84,365.00 0182 0230 0256 9110.02 183.75 200.000 36,750.00
TEMPORARY PAVEMENT MARKING, TYPE LF 179,500.000 84,365.00 RENTAL OF MOTOR GRADER, FULLY HOUR 200.000 36,750.00
PAINT 99,227.000 46,636.69 OPERATED 27.500 5,053.13
0.000 0.00 0.000 0.00
0174 0222 0002.47 0.47  179,500.000 84,365.00 0183 0231 0257 9110.03 105.00 400.000 42,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 179,500.000 84,365.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 400.000 42,000.00
PREPARATION 61,130.000 28,731.10 108.250 11,366.25
0.000 0.00 0.000 0.00
0175 0223 0250 0002.97 52.50 200.000 10,500.00 0184 0232 0258 9110.04 173.25 200.000 34,650.00
FLASHING ARROW PANEL DAY 200.000 10,500.00 RENTAL OF SHEEPSFOOT ROLLER HOUR 200.000 34,650.00
0.000 0.00 2.250 389.82
0.000 0.00 0.000 0.00
0176 0224 0251 0003.10 481.60 200.000 96,320.00 0185 0233 0259 9110.05 147.00 200.000 29,400.00
FLAGGING DAY 200.000 96,320.00 RENTAL OF WHEEL TRACTOR, FULLY HOUR 200.000 29,400.00
128.000 61,644.80 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0177 0225 0252 0005.10 52.50 613.000 32,182.50 0186 0234 0260 9110.07 136.50 400.000 54,600.00
TRAFFIC CONTROL MANAGEMENT DAY 613.000 32,182.50 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 400.000 54,600.00
221.500 11,628.75 581.079 79,317.32
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0044 Pay Period End Date:  08.13.2016 Est Number: 0044 Pay Period End Date:  08.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0187 0235 0261 9110.12 225.75 200.000 45,150.00 0196 0244 0264 L860.50 1,050.02 1.000 1,050.02
RENTAL OF SCRAPER, FULLY OPERATED HOUR 200.000 45,150.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,050.02
10.500 2,370.38 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0188 0236 0262 9110.27 194.25 400.000 77,700.00 4006 4006 9110.80 215.00 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 400.000 77,700.00 RENTAL HOUR 20.000 4,300.00
EXCAVATOR, FULLY OPERATED
40.080 7,785.55 Hourly rental of fully operated D40OE Articulated 0.000 0.00
0.000 0.00  pump Truck 0.000 0.00
0189 0237 L006.50 2,625.04 10.000 26,250.40 4007 4007 9110.80 174.00 0.000 0.00
TEMPORARY SEEDING ACRE 10.000 26,250.40 RENTAL HOUR 20.000 3,480.00
0.000 0.00 21.500 3,741.00
Houly rental of fully operated Cat D6R Dozer
0.000 0.00 0.000 0.00
0190 0238 L007.01 0.26 5,000.000 1,300.00 4014 4014 0006.05 -500.00 0.000 0.00
CONTOUR CULTIVATION OF BACKSLOPES LF 5,000.000 1,300.00 DISINCENTIVE DAY 3.000 -1,500.00
0.000 0.00 3.000 -1,500.00
Temporary traffic control deficiency by failing to fix
0.000 0.00 3 corrective action in time. 0.000 0.00
0191 0239 L022.75 2.63 6,000.000 15,780.00 4025 4025 0030.10 44,856.68 0.000 0.00
TEMPORARY SILT CHECK LF 6,000.000 15,780.00 MOBILIZATION LS 1.000 44,856.68
0.000 0.00 NEW MOBILIZATION 1.000 44,856.68
0.000 0.00 0.000 0.00
0192 0240 L022.90 2.63 20,000.000 52,600.00 4026 4026 0030.10 1,869.03 0.000 0.00
TEMPORARY SILT FENCE LF 20,000.000 52,600.00 MOBILIZATION LS 1.000 1,869.03
27,542.000 72,435.46 NEW MOBILIZATION 1.000 1,869.03
992.000 2,608.96 0.000 0.00
0193 0241 L022.92 2.63 4,000.000 10,520.00 4032 4032 0020.00 2.00 0.000 0.00
TEMPORARY EARTH CHECK LF 4,000.000 10,520.00 TRAINING HOUR 4,000.000 8,000.00
0.000 0.00 . - 1,713.000 3,426.00
Contractor Specific On-the-Job Training Program
0.000 0.00 0.000 0.00
0194 0242 L032.70 262.50 15.000 3,937.50 GROUP 10 GENERAL ITEMS Contracted 1,308,950.12
TEMPORARY MULCH TON 15.000 3,937.50 Current 1.323.230.12
71.795 18,846.19 In place 608,637.94
0.000 0.00 This Estimate 10,001.02
0195 0243 0263 L860.24 787.51 45.000 35,437.95 Totals for contract Contracted 26,496,310.19
STORM EVENT RESTORATION - INCENTIVE EACH 45.000 35,437.95 Current 26,714,222.29
20.000 15,750.20 In place 19,751,463.77
0.000 0.00 This Estimate 152,409.06
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Contract ID:  2791AX Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0044 Pay Period End Date:

08.13.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 21791A 000

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21791A 000

Prpsl Line Nbr 0073 Proj Line Nbr Prpsl Line Nbr 0073 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0019  S.P. Initial Payment 17,954.215 49,410.00 K35749 0040  S.P. Adjustment -24,098.565 -66,319.25 K95860
Dowel Bar Baskets Dowel Bar Baskets
0019 S.P. Initial Payment 34,232.703 94,208.40 K38478 0041 S.P. Adjustment -13,790.36 -37,951.07 K95860
Dowel Bar Baskets Dowel Bar Baskets
0022  S.P. Adjustment -17,954.215 -49,410.00 K35749 0042  S.P. Adjustment -24,045.00 -66,171.84 K95860
Dowel Bar Baskets Dowel Bar Baskets
0022 S.P. Adjustment -4,918.518 -13,535.76 K38478 0044 S.P. Adjustment _44.276 -121.85 K95860
Dowel Bar Baskets Dowel Bar Baskets
0023  S.P. Initial Payment 17,428.125 47,962.20 K54186 Total for stockpile nbr 1: 68,728.189 $189,139.98
Dowel Bar Baskets Total for proposal line nbr 0073: 68,728.189 $189,139.98
0023  S.P.Adjustment -11,778.533 -32,414.52 K38478 Total for item code 3075.56: 68,728.189 $189,139.98
Dowel Bar Baskets \Item cd Hltem Desc ‘
0025 S.P. Adjustment -145.002 -399.05 K38478 4002.00 \CAST IRON COVER AND FRAME
Dowel Bar Baskets )
Project 21791A 000
0029  S.P. Adjustment 51.635 142.10 K38478
Dowel Bar Baskets Prpsl Line Nbr 0099 Proj Line Nbr
0034 S.P. Adjustment -17,333.333 -47,701.33 K38478 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Dowel Bar Baskets Stkpl Nbr 1
0036 S.P. Initial Payment 130,706.39 359,703.99 K95860 0019 S.P. Initial Payment 3,250.00 5,752.50 137356
Dowel Bar Baskets 26 Cast Iron Cover & Frames
0039  S.P.Adjustment -108.952 -299.84 K38478 0019  S.P.Adjustment -250.00 -442.50 137356
Dowel Bar Baskets 26 Cast Iron Cover & Frames
0039 S.P. Adjustment -12,815.382 -35,267.93 K54186 0021  S.P.Adjustment -750.00 -1,327.50 137356
Dowel Bar Baskets 26 Cast Iron Cover & Frames
0040  S.P. Adjustment -4,612.743 -12,694.27 K54186 0026  S.P.Adjustment -1,500.00 -2,655.00 137356

Dowel Bar Baskets

26 Cast Iron Cover & Frames
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
08.13.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

BOOZ,OO [CAST IRON COVER AND FRAME

4004.50 CAST IRON GRATE AND FRAME

Project 21791A 000 Project 21791A 000
Prpsl Line Nbr 0099 Proj Line Nbr Prpsl Line Nbr 0101 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0027  S.P. Adjustment -750.00 -1,327.50 137356 0019  S.P. Adjustment -1,500.00 -2,790.00 137356
26 Cast Iron Cover & Frames 40 Cast Iron Grate & Frames
Total for stockpile nbr 1: 0.00 $0.00 0021  S.P. Adjustment -7,500.00 -13,950.00 137356
Total for proposal line nbr 0099: 0.00 $0.00 40 Cast Iron Grate & Frames
Total for item code 4002.00: 0.00 $0.00 0027 S.P. Adjustment -15,750.00 -29,295.00 137356
\Item cd Hltem Desc ‘ 40 Cast Iron Grate & Frames
4004.00 | CAST IRON GRATE 0029  S.P.Closure -5,250.00 -9,765.00 137356
Project 21791A 000 40 Cast Iron Grate & Frames
0029  S.P.Closure 0.00 0.00 137356
Prpsl Line Nbr 0100 Proj Line Nbr 40 Cast Iron Grate & Frames
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0101: 0.00 $0.00
0019  S.P.Initial Payment 440.00 446.16 137356 Total for item code 4004.50: 0.00 $0.00
2 Cast Iron Grates Item Cd |Item Desc
Total for stockpile nbr 1: 440.00 $446.16 4105.59 ‘CLASS 47B-3000 CONCRETE FOR INLET AND JUNCTION BOX
Total for proposal line nbr 0100: 440.00 $446.16 Project 21791A 000
Total for item code 4004.00: 440.00 $446.16 Prps! Line Nbr 0041 Proj Line Nbr
\Item cd Hltem Desc ‘ Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
400450 = CAST IRON GRATE AND FRAME |
Project 21791A 000 StkplNor— 1
0018 S.P. Initial Payment 17.65 2,429.88 5155
Prpsi Line Nbr 0101 Proj Line Nbr Bar grates, plates and misc. for median inlets.
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0027 S.P. Adjustment -0.90 1123.90 5155
Stkpl Nbr 1 Bar grates, plates and misc. for median inlets.
0019  S.P. Initial Payment 30,000.00 55,800.00 137356 0029  S.P. Adjustment 0.90 123.90 5155

40 Cast Iron Grate & Frames

Bar grates, plates and misc. for median inlets.
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Contract ID:  2791AX Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0044 Pay Period End Date:  08.13.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

B105,59 ICLASS 47B-3000 CONCRETE FOR INLET AND JUNCTION BOX

Project 21791A 000

Prpsl Line Nbr 0041 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0044 S.P. Adjustment -7.80 -1,073.83 5155
Bar grates, plates and misc. for median inlets.
Total for stockpile nbr 1: 9.85 $1,356.05
Total for proposal line nbr 0041: 9.85 $1,356.05
Total for item code 4105.59: 9.85 $1,356.05
\Item Cd Hltem Desc \
A780.16 \TEMPORARY LIGHTING SYSTEM
Project 21791A 000
Prpsl Line Nbr 0159 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0016 S.P. Initial Payment 1.00 2,576.48 1019098
2 LP Bases and #6 USE Wire
0026  S.P. Adjustment -1.00 -2,576.48 1019098
2 LP Bases and #6 USE Wire
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0159: 0.00 $0.00
Total for item code A780.16: 0.00 $0.00
Total remaining for contract: $190,942.19



